WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
1 Yes DB14-WASD-09 | $7,148,718 Review Item Step 1 - 4/27/2015 4/30/2015 1/07/2015 N/A COS
Various Sent Evaluation of
Commission 9653371 3/13/2015 Qualifications 1/21/2016 4/08/2016 3/18/2016
Districts Peak Flow 13% AJ/E; and Step 2 Step 2 Technical
Design-Build Management 2% G/S; Step 2 — Project Meeting Proposals Due
Services for Facilities 8.3% Evaluation of Briefing
Installation of a Construction Technical and Short-listed 5/06/2016
36-inch Price Firms Negotiation
Diameter Received Proposal Approval with
Sanitary Sewer item (lowest Layne Heavy
Force Main 3/24/2015 adjusted bid) Civil, Inc.
located at 107 20% A/E;
Avenue between 2% GIS; 6/02/2016
N.W. 7 Street to 8.% First
N.W. 25 Street Construction; Negotiation
10% CWP Meeting
9/01/2016
County
Attorney’s
Contract
Approval
11/21/2016
Responsibility
Review
Meeting with
Layne Heavy
Pending
ISD’s Review

Summary of Minimum Experience & Qualifications:

e The Lead Construction firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an
urban environment with a minimum 8-inch nominal diameter.

11/21/2017
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Water & Sewer Infrastructure Projects in Procurement: November 2017
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* Projects

Under the Cone
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(COSs)

The Lead Designer firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an
urban environment with a minimum 8-inch nominal diameter.
Experience of Lead Constructors and Pipeline Installation Crew must submit history past performance completing projects on schedule and to the satisfaction of the

facility owner.

No E15-WASD-03A | Six (6) Review Item Request for 4/21/2016 4/27/2016 1/30/2017 11/14/2017 | 7/19/2016
Various Agreements Sent Qualifications/ IUC Competitive
Commission $3,000,000 Proposing Negotiations Committee Selection
Districts each 8 - SBE Committee
Engineering Various Funding | 8 Set Aside 12/05/2017 | Approval
Design and Sources BCC
Related Services Received 2/10/2017
for the Design of Item Negotiations
a Small 8/24/2015 Approved with
Diameter Water 8 SBE Set the following
and Wastewater Aside firms:
Pipelines for the
Water and 5/04/2017
Sewer First
Department’s Negotiation
Wastewater and Meeting:
Water
Collection, -Ross
Transmission Engineering,
and Distribution Inc.

System -HSQ Group,
Inc.
-A.D.A.
Engineering,
Inc.
-SRS
Engineering,
Inc. -Chen
Moore and

11/21/2017 2




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Associates,
Inc.
-Premiere
Design
Solutions, Inc.
Pending BCC
Contract
Award
Recommenda-

tion Approval

Summary of Minimum Experience & Qualifications:

The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and
wastewater transmission systems.
The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including
polyvinyl chloride, high density polyethylene, concrete pressure pipe and ductile iron.

The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities.

3 Yes DB15-WASD-01 | $10,349,000 2/23/2016 Step 1-— 5/25/2016 6/01/2016 12/20/2016 N/A COS
Commission Review Item Evaluation of
District 1 Sent Qualifications 6/22/2016
Design-Build 9653311 Proposing and Step 1
Services for Water 20% A/E; Step 2 — Proposal
Replacement of | Distribution 16% Evaluation of Submittal
Water Mains and | System Construction; | Technical and Deadline
Service Extension .25% G/S Price
Conversions in Enhancement Proposal 8/30/2016
the Miami Dade 3/14/2016 (lowest Competitive
County North Received adjusted bid Selection
Miami Beach Item Committee
"Donut Hole" 11/12/2015 Approval
Service Area 25% A/E

11/21/2017 3




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
4% GIS 12/20/2016
16% Step 1 Meeting
Construction
Pending
Release
Design-Criteria
Package
6/06/2017
Step 2 Project
Briefing
9/29/2017
Step 2
Proposal
Submittal
Deadline
11/01/2017
Step 2 Meeting
Pending
Negotiation

Approval with
Lanzo
Construction
Co.

11/21/2017
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Summary of Minimum Experience & Qualifications:

e The Lead Constructor must have constructed at a minimum one water main project in an urban environment with a minimum of ten thousand linear feet of installation
and a minimum 8-inch nominal diameter.
e The Lead Designer must have designed five water main installation projects in an urban environment with a minimum of ten thousand linear feet of minimum of 8-inch
nominal diameter.

e Subconsultants must demonstrate to have designed three projects within the last ten years from this date solicitation.

4 Yes E15-WASD-18 $10,000.000 Review Item Request for 4/01/2016 4/06/2016 9/12/2016 N/A COS
Commission Sent Qualifications/
District 6 9650041 11/20/2015 Negotiations 5/20/2016
Design of Water Proposing Proposal
Upgrades to the | Treatment Plant | 20% A/E Submittal
Hialeah and — Hialeah/ Deadline
John E. Preston | Preston Received Extended
Water Treatment | Improvement Iltem
Plants, 12/30/2016 7/29/2016
Pipelines, 24% A/E Competitive
Wellfields, 3% G/S Selection
Re-Pumping Committee
Facilities, Approval
Remote Storage
and Appurtenant 9/12/2016
Water Facilities First Tier
Meeting
10/21/2016
Negotiation
Approval with
Black & Veatch
Corporation,
Inc.
11/21/2017 5
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of Silence

(COSs)

Pending
County
Attorney’s
Approval to
proceed

11/29/2016
Reconvening
Competitive
Selection
Committee

7/20/2017
New
Competitive
Selection
Committee
Appointment
Approved

10/10/2017
First Tier
Meeting

11/06/2017
Tier 2 Meeting

Pending
Negotiation
Approval with
Black & Veatch
Corporation,
Inc.

11/21/2017
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
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Summary of Minimum Experience & Qualifications:

The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.
The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

5 Yes E15-WASD-19 $10,000,000 Review Item Request for 4/01/2016 4/06/2016 9/12/2016 N/A COS
Various Sent Qualifications/
Commission 9650031 11/20/2015 Negotiations 5/23/2016
Districts Water Proposing Proposal
Design of Treatment Plant | 20% A/E Submittal
Upgrades to the | — Alexander Orr Deadline
Alexander Orr Jr. Expansion Received Extended
Water Treatment Iltem
Plant, and the 12/30/2016 7/29/2016
South Miami- 24% A/E Competitive
Dade Water 3% G/S Selection
Supply System, Committee
which includes Approval
the following
Plants: Leisure 9/12/2016
City, Naranja, First Tier
Elevated Water meeting
Tank,
Everglades 10/21/2016
Labor Camp, Negotiation
and Newton Approval with
Water Treatment HDR
Plants; and Engineering,
Ancillary Inc.
Facilities to
those Plants; as Pending
well as Well County
Attorney’s
11/21/2017 7
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Fields, Re-
Pumping
Facilities,
Remote Storage
and its
Appurtenant
Facilities

Approval to
proceed

11/29/2016
Reconvening
Competitive
Selection
Committee

7/20/2017
New
Competitive
Selection
Committee
Appointment
Approved

10/10/2017
First Tier
Meeting

11/06/2017
Tier 2 Meeting

Pending
Negotiation
Approval with
HDR
Engineering,
Inc.

11/21/2017
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Summary of Minimum Experience & Qualifications:

The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.
The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

6 No RFQ00241 $4,500,000 Selection RFP Process | 9/23/2015 10/08/2015 | TBD TBD COS

Various Factor during

Commission Propriety RFP Process, 4/11/2017

Districts Revenues and each Approval from

Financial and subsequent WASD to

Public Private WOPR shall proceed with

Partnership be submitted the project.

Advisory (P-3) to SBD for Initial

Services Pool measures. negotiations
were
conducted
8/22/2017
Second
negotiations
meeting TBD.

Summary of Minimum Experience & Qualifications:

Proposers to this RFQ should, at a minimum, address in their response that they possess (a) a strong working knowledge and have associated experience of public
private public partnership processes; and, (b) financial advisory knowledge and experience for development and P-3 endeavors.

7 No RTQ-00566 $225,000,000 TBD for each Pre- 7/19/2017 TBD TBD TBD COS
Various Spot Market Qualification
Commission Bid Pool 8/11/2017
Districts Bids Due Date
Deep Injection Submittals are
Wells Drilling being
and Construction evaluated.
Services for

11/21/2017 9




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
WASD Ocean
Outfall Program.
Yes DB16-WASD-02 | $7,000,000 Review Item Step1- 7/06/2016 7/14/2016 12/08/2016 N/A COS
Commission Sent Evaluation of 11/02/2016
District 7 5/06/2016 Qualifications 6/06/2017 Competitive
Alexander Orr Proposing and Selection
Water Treatment 14.98% A/E; Step 2 — Approval
Plant Drinking 26.68% Evaluation of
Water Construction Technical and 12/08/2016
Laboratory 3.08% G/S; Price Step 1 Meeting
Proposal
Received (lowest 5/24/2017
5/24/2016 adjusted bid) Pending
14.98% AJE; Release
15.02% Design Criteria
Construction; Package
2.58% G/S
6/06/2017

Second Project
Briefing

7/12/2017
Site Visit

8/18/2017
Proposal
Submittal
Deadline

10/05/2017
Step 2 Meeting

11/21/2017

10




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Pending
Negotiation
Approval

Summary of Minimum Experience & Qualifications:

e The Lead Constructor or its firm members performing the construction of the laboratory must have a minimum of two years total building construction industry
experience and preferably have constructed at least one laboratory facility consisting of a minimum five thousand total square feet.
o ltis preferred that the Lead Constructor or its firm members performing the construction for the laboratory has experience in the construction of a laboratory within a
university, hospital, school, utility or for another similar organization.
e The Lead Designer or its firm members performing the design of the laboratory must have Architecture & Engineering industry experience and it is preferred that the

Lead Designer or its firm members would have designed at least one laboratory facility.

9 No DB16-WASD-01 | $167,000,000 Review Item Step 1 - 7/20/2016 8/02/2016 12/16/2016 N/A COS
(Consent Sent Evaluation of
Decree) 5/25/2016 Qualifications 9/16/2016
Commission Proposing and Step 1
District 7 & 8 18% AJ/E; Step 2 - Extended
South & Central 1% G/S; Evaluation of Proposal
District 7.88 Con Technical and Submittal
Wastewater Price Deadline
Treatment 6/21/2016 Proposal
Plants Received (lowest 11/07/2016
Dewatering Item adjusted bid Competitive
Thickening 14% AJE; Selection
Facilities 2% GI/S; Committee
9.43 Con; Approval
10% CWP
1/30/2017
Step 2
Project/Site
Visit
5/05/2017
11/21/2017 11
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Comments
* Projects

Under the Cone
of Silence

(COSs)

Step 2
Submittal
Extended

8/25/2017
Pending Step
2 Meeting

9/26/2017
Negotiations
Approval

10/17/2017
First
Negotiation
Meeting

10/30/2017
Second
Negotiation
Meeting

11/08/2017
Third
Negotiation
Meeting

11/20/2017
Fourth
Negotiation
Meeting

11/21/2017
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No.
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ISD Project No. &
Project
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Summary of Minimum Experience & Qualifications:

The Lead Constructor must have constructed at least three process facilities of similar size, scope and complexity in wastewater treatment plants.

The Lead Designer must have designed at least one wastewater process projects with rated capacity of not less than fifty (50) MGD of comparable scope and

complexity, and one (1) project consisting on the thickening and/or dewatering process.

10

Yes

S-882
Commission
District 8
(Consent
Decree Project)
1.02 Oxygen
Production
Upgrades
SDWWTP

$6,920,074

Received
1/30/2017
From SBD:
4.80%
SBE/G&S;
19.21%
SBE/CONST;
10.0%

CWP

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

2/23/2017

3/07/2017

N/A

TBD

COS

6/07/2017
Two Bids
Received

Reject and
Rebid

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the
Florida Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof
along with his/her bid submittal demonstrating that his/her firm meet the following:
The bidder must have successfully completed a minimum of three (3) installations demonstrating experience with the installation of multi-stage integral geared
centrifugal compressors of similar size to that specified in this project (i.e. 100 tons), within the last ten (10) years.
The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with the installation of
electrical equipment rated for 4,160V and 13,800V power supply.
See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements

11

Yes E17-WASD-01 Three (3) Review Item Request for 5/24/2017 6/08/2017 TBD N/A COSs
Various Agreements Sent Qualifications/
Commission $500,000 each 4/6/2017 Negotiations 7114/2017
Districts Proposing Proposal
Engineering First Tier Set Submittal
Services for Asides Deadline
three (3) Non- 4/7/2017
Exclusive

11/21/2017 13
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Professional Received 8/22/2017
Services Iltem Competitive
Agreements for First Tier Set Selection
Engineering Asides Committee
Design and Approved
Related Services
for the Design of 10/19/2017
a Small First Tier
Diameter Water Meeting
and Wastewater
Pipelines Pending

Negotiations
Approval with
Aluces
Corporation
PE Consulting
Engineering,
Inc.
Thompson &
Associates,
Inc.

Summary of Minimum Experience & Qualifications:

The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and
wastewater transmission systems.

The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including
polyvinyl chloride, high density polyethylene, concrete pressure pipe and ductile iron.

The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities.

12 Yes DB17-WASD-01 | $47,000,0000 Review Item Step 1 - 7125/2017 8/1/2017 TBD N/A COSs
Commission Sent Evaluation of
District 7 6/23/2017 Qualifications 7125/2017
Proposing and

11/21/2017 14
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Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Central District A/E 13.13% Step 2 - Project
Wastewater Const. 7.15% | Evaluation of Advertised
Treatment Plant G/S 1% Technical and
Oxygen Price 8/01/2017
Production Received Proposal Project Briefing
Facility Consent Item (lowest
Decree 2.27 6/30/2017 adjusted bid 9/29/2017
A/E 17.13% Proposal
Const. 7.42% Submittal
G/S 1.10% Deadline
11/08/2017
Competitive
Selection
Committee
approval
12/01/2017

Step 1 Meeting

Summary of Minimum Experience & Qualifications:

The Design-Builder shall demonstrate that it has performed and/or managed as a Prime contractor or Design-Builder for the construction of at least one (1)
wastewater process project in wastewater treatment plants with rated capacity of not less than fifty (50) million gallons per day (MGD), of comparable scope and

complexity.

The Lead Constructor must have constructed at least one (1) process facility of similar size, scope and complexity in wastewater treatment plants.
The Subconsultant(s) to the Designer-Builder or Lead Designer providing services must demonstrate to have project experience at least one (1) project that was
completed involving the main project element for which the Subconsultant(s) is being proposed.

13 Yes S-904 $18,029,179 SBE-Constr. Invitation to 7/26/2017 8/4/2017 TBD N/A COs
Commission 270% Bid to the
District 3 SBE-G/S lowest 10/06/2017
Furnish and 0.90% responsive, Bids Received
Install 42-inch CWP

11/21/2017

15
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Miami Avenue

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
PCCP/HDPE 15.40% responsible
Force Main bidder
along North

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering Contractor, State Underground Contractor, Pipeline and/or other categories as applicable by Chapter 489
of the Florida Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof

along with his/her bid submittal demonstrating that his/her firm meet the following:
In addition to licensing requirements, Bidders shall be experienced in the installation of large diameter force mains (i.e. greater than 36-inch inside diameter) and
experienced in construction or managing pipeline construction by involving horizontal directional drilling.
Bidders shall submit proof that his/her firm (which can include the experience of key supervisory employees that would man the project) has successfully completed
at least three (3) comparable projects meeting the following criteria:
* For each project listed, the pipe installation shall have been completed and accepted by the project owner prior to the bid submittal date.

A.

B.

C.

* Each project shall be for a minimum of 36-inch nominal inside diameter or larger.

» At least two (2) projects shall be for the installation of a concrete sanitary sewer main of at least 1,000 feet each of a minimum of 42-inch diameter pipe or larger.
The Bidder or his trenchless construction subcontractor shall be certified in the particular trenchless system and fully trained and experienced in the use of the
directional drill system proposed for use.

Bidders shall furnish a list of at least three (3) directional drill projects successfully completed by him or his trenchless construction subcontractor.

See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

UPCOMING PROJECTS

14 Yes W-889 $43,283,600 4/11/2016 Invitation to TBD TBD N/A N/A RTA Approved
Commission Review Item Bid to the
District 9 Received lowest
South Miami SBE/GS — responsive,
Heights 5.59%; responsible
Maintenance SBE/CONS — | bidder
Facility 22.48%
11/21/2017 16
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COSs)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering, State Underground, Pipeline and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

15

Yes

S-908
Commission
District 8
(Consent
Decree Project)
5.3 Upgrades to
Sewage Pump
Station No. 0692

$7,974,014

964440 Sewer
Pump Station
Systems -
Consent Decree
Projects

9/18/2017
Review Item
Approved
SBE/GS
7.94%
SBE/CONS —
15.62%

CWP — N/A

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

TBD

TBD

N/A

TBD

11/07/2017
RTA Approved

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida
Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof

with their bid contract experience as required below:
Bidders shall have successfully completed 3 or more projects involving removing and replacing pump/motor combinations where the rated horsepower of the pumps
is equal to or greater than 100 horsepower.
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

16 Yes S-909 $33,062,374 9/24/2017 Invitation to TBD TBD N/A TBD 10/02/2017
Commission Review Item Bid to the RTA Approved
District 7 964120 Approved lowest
(Consent Wastewater SBE/GS responsive,
Decree Project) | Treatment 2.71% responsible
2.15(2) Plants - SBE/CONS — | bidder
CDWWTP Plant | Consent Decree | 10.43%
2 Cluster 2 Projects CWP — N/A
Digester
Upgrades
11/21/2017 17
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COSs)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida
Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof
with their bid contract experience as required below:
e Bidders shall have successfully completed the construction of two (2) projects which included new wastewater digester tanks or rehabilitation of existing wastewater
digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating covers.

e The bidder or bidder’s electrical subcontractor shall have successfully completed a minimum of two (2) projects demonstrating experience with medium or high

voltage power supply systems, including transformers and switchgear.

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

17 Yes

S-911
Installation of
Port Of Miami
(POM) 42" WM
& POM 10" FM
& PS 9141
Replacement

$20,751,456

9654031
North Miami-
Dade — Water
Transmission
Main
Improvements

10/30/2017
Review ltem
Approved
SBE/GS
5.35%
SBE/CONS —
8.65%

CWP -
10.00%

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

TBD

TBD

N/A

TBD

RTA Pending
Approval

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering Contractor, State Underground Contractor, Pipeline and /or other categories as applicable by Chapter 489
of the Florida Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall be experienced in the installation of large diameter
force mains (i.e. greater than 36-inch inside diameter) and experienced in construction or managing pipeline construction by involving horizontal directional drilling.
A. Bidders shall submit proof that his/her firm (which can include the experience of key supervisory employees that would man the project) has successfully
completed at least three (3) comparable projects meeting the following criteria:
e For each project listed, the pipe installation shall have been completed and accepted by the project owner prior to the bid submittal date.
e Each project shall be for a minimum of 24-inch nominal inside diameter or larger.
e The Bidder or his trenchless construction subcontractor shall furnish a list of at least three (3) directional drill projects for a minimum of 24-inch diameter pipe
successfully completed by the him or his trenchless construction subcontractor.
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

11/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
18 Yes S-897 $103,341,518 11/02/2017 Invitation to TBD TBD N/A TBD Pending RTA
Commission Review Item Bid to the Approval
District 8 964120 Approved lowest
(Consent SBE/GS responsive,
Decree Project) 0.86% responsible
1.07 SDWWTP SBE/CONS — bidder
Digesters and 10.24%
Control Building CWP —
Upgrades Acid 10.00%
Phase and

Substation 7 & 8

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof along with

his/her bid submittal demonstrating that his/her firm meet the following:
The bidder must be experienced in the construction of new or rehabilitation of existing wastewater treatment plant biosolids systems, which include sludge
digestion systems.
The Contractor must have successfully completed the construction of three (3) projects which included new wastewater digester tanks or rehabilitation of existing
wastewater digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating cover.
The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with medium or high
voltage power supply systems, including transformers and switchgear.

19 Yes S-912 $16,500,000 TBD Invitation to TBD TBD N/A TBD Pending SBD
Commission Bid to the Goals
District 4 TBD lowest
(Consent responsive,
Decree Project) responsible
3.6 NDWWTP bidder
Disinfection
11/21/2017 19
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
20 Yes S-882R TBD TBD Invitation to TBD TBD N/A TBD Pending new
Commission Bid to the RTA
District 8 lowest
(Consent responsive,
Decree Project) responsible
1.02 Oxygen bidder
Production
Upgrades
SDWWTP
21 Yes E16-WASD-02 $16,500,000 Proposing Request for TBD TBD TBD N/A Documents
Various SBE Qualifications/ Under
Commission 26% A/E; Negotiations Development
Districts .05% G/S
Engineering and
Geological

Services in the
areas of water,
wastewater and
reclaimed water
Master Plan
Development
and
Miscellaneous
Planning
Assignments for
the WASD
Planning
Division

11/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
22 Yes E16-WASD-01 One (1) Proposing Request for TBD TBD TBD TBD Documents
Commission Agreement SBE Qualifications/ Under
District 6 $28,000,000 15% AJ/E; Negotiations Development
Design Criteria .05% G/S
Professional for
the Northwest
Wellfield
23 No DBFOM15- TBD TBD Step 1 - TBD TBD TBD TBD Posted Draft
WASD-02 Evaluation of Request for
Commission Qualifications Qualifications
District 8 and for Public
Biosolids Step 2 — Review/
Processing Evaluation of Comments
Facility Technical and
Price
Proposal
(lowest
adjusted bid)
24 Yes Commission TBD TBD Step 1 - TBD TBD TBD TBD Documents
District 8 Evaluation of Under
Design-Build Quialifications Development
Services for the and
South Miami Step 2 —
Heights Water Evaluation of

Treatment Plant

Technical and
Price
Proposal
(lowest
adjusted bid)

11/21/2017
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Accelerate | ISD Project No. &
Ordinance Project
No. Description &
14-77 Commission
Districts

Yes/No

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,

Status and
Comments
* Projects

Under the Cone

of Silence
(COSs)

25

Yes Request for
Proposal (RFP)
Various
Commission
Districts
Advanced
Metering
Infrastructure
System and
Information
Technology
Integration
Services
(Contractor)

One (1)
Agreement
TBD

Bid
Preference

Pre-
Quialification
Pool

TBD

TBD

TBD

TBD

Documents
Under
Development

26

Various
Commission
Districts

Heavy
Equipment (HV),
Construction
Equipment (CE),
and Light
Vehicles (LV)

Yes

HV: $9,181,500,
CE: $2,841,000,
and LV:
$1,350,091

TBD

RFQ

TBD

TBD

TBD

TBD

Accessing
Cooperative
Contracts

27

DB17-WASD-02
Commission
District 6

Design Build of a
54-inch Water
Main Near Red
Road (W 4th
Ave), From W

Yes

$33,300,000

TBD

RFQ

TBD

TBD

TBD

TBD

TBD

11/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
2nd Ave. And
13th Street to
West 53rd Street
AWARDED CONTRACTS
28 Yes W-934A $5,158,845 9/30/2016 Invitation to 5/05/2017 5/16/2017 N/A Pending 10/06/2017
Commission Review Item | Bid to the BCC Contract
District 6 9654061 Received lowest Ratification | Award
Miami Springs Safe Drinking “‘No Measure” | responsive, Recommendati
Wellfield Water Act Determination | responsible on Approved to
Rehabilitation — Modifications - bidder
Step 1, SWT Rule and A.C. Schultes
Production Wells | D-DBP of Florida
MS-01 through
MS -23
29 Yes S-905R $7,554,564 Resubmitted Invitation to 6/02/2017 6/13/2017 N/A Pending 9/19/2017
Commission 4/18/2017 Bid to the BCC Contract
District 1 964440 Sewer | Review Item lowest Ratification Award
Consent ; Approved ; Recommendati
Decree Project) gump Station SBE/GS responsive, on Approved to
ystems - responsible
5.5 Upgrade of 2.40% ;
Sewage Pump Consent SBE/CONS - bidder Poole & Kent
Station No. 0415 | Decree 17.05% Company of
Projects Florida
11/21/2017 23
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
CWP —
10.00%
30 Yes S-910 $435,500 Received Invitation to 3/20/2017 3/21/2017 N/A Pending 8/09/2017
Commission 03/15/2017 Bid to the BCC Contract
District 7 From SBD: lowest Ratification Awarded to
8-Inch and 12- responsive,
Inch Gravity SBE: No responsible Metro
Sewer Measure bidder Equipment
Rehabilitation CWP: N/A Services, Inc.
Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology
31 No RFP 00188 Project Set-aside: RFP Process | 9/01/2015 N/A N/A 07/17/2017 | Contract
Various estimate: Sector B BCC Awarded to
Commissions $108,588,0003- | 100% SBE- Approved
District year initial term, | Good & R-749-17 Allied
Security Guard with two [2] Services Set- Universal
Services additional two Aside Security
(2) year terms. Service For
Sector C Sector A,
Propriety 100% SBE-
Revenues Good & Centurion
Services Set- Feick
Aside Partnership
Subcontractor For Sectors B
Goal: and C,

11/21/2017

24




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Sector A Security
20.00% SBE- Alliance For
Good & Sector D
Services Sub-
Consultant
Goal
Sector D
20.00% SBE-
Good &
Services Sub-
Consultant
Goal
32 | Yes E15-WASD-03A | Two (2) Review Item Request for 4/21/2016 4/27/2016 1/30/2017 Pending 8/04/2017
Various Agreements Sent Qualifications/ BCC Contract
Commission $3,000,000 Proposing Negotiations Ratification Award
Districts each 8 - SBE 12/05/2017 | Recommendati
Engineering Various Funding | 8 Set Aside on Approved to
Design and Sources
Related Services Received -Nova
for the Design of Iltem Consulting,
a Small 8/24/2015 Inc.
Diameter Water 8 SBE Set SBE
and Wastewater Aside Subconsultant:

Pipelines for the

Bell and Bello

Water and Land

Sewer Surveying

Department’'s Corporation

Wastewater and 5%

Water

Collection,

Transmission -300

and Distribution Engineering

System Group, P.A.
11/21/2017 25
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
SBE
Subconsultant
S:
Miller Legg &
Associates,
Inc. 20%
33 | Yes S-891 $32,412,895 10/4/2016 Invitation to 11/17/16 11/29/16 N/A Pending 6/29/2017
Commission Review Item Bid to the BCC Contract
District 7 964120 Received lowest Ratification | Award
CD 2.19(2) Co- Wastewater SBE/GS - responsive, Recommendati
Gen Facility and | Treatment 1.12%; responsible on Approved to
2.01(6) Electrical | Plants - SBE/CONS — | bidder
Improvements Consent Decree | 5.06% Poole & Kent
Projects Company of
Florida
34 | Yes E15-WASD-02 Five (5) Review Item Request for 3/14/2016 3/21/2016 7122/2016 Pending 6/30/2017
Various Agreements in Sent Qualifications/ BCC Contract
Commission total 8/11/2015 Negotiations Ratification Award
Districts $2,000,000 Proposing Recommendati
Engineering each SBE Set- on Approved to
Design and Aside
related services | Various Funding Premier
for the Sources Received Design
Improvement, Item Solutions, Inc.
Upgrades and 8/28/2015
Expansion of SBE Set- C-Solutions,
Wastewater Aside Inc.
Local Pump
8/04/2017
11/21/2017 26
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Stations and Contract
related Facilities Award
Recommendati
on Approved to
-Miller Legg &
Associates,
Inc.
-SRS
Engineering,
Inc.

35 | Yes E15-WASD-03B | Two (2) Review Item Request for 4/21/2016 4/27/2016 11/29/2016 7/18/2017 6/14/2017
Various Agreements Sent Qualifications/ BCC Contract
Commission $4,400,000 Proposing Negotiations Ratification Award
Districts each 20% SBE R-731-17 Recommendati
Engineering Various Funding on Approved to
Design and Sources Received
Related Services Item The Corradino
for the Design of 8/24/2015 Group, Inc.

a Small 8- SBE Set
Diameter Water Aside 6/26/2017
and Wastewater A&P
Pipelines for the Consulting
Water and Transportation
Sewer Group, Inc.
Department’s
Wastewater and
Water
Collection,
Transmission
and Distribution
System

11/21/2017 27
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
36 | Yes DB15-WASD-03 | $13,800,000 Review Item Step 1 - 3/25/2016 3/30/20/16 7/19/2016 2/22/2017 5/15/2017
Various Sent Evaluation of BCC Contract
Commission 9654031 11/02/2015 Quialifications 10/27/2016 Ratification Award
Districts North Miami- Proposing and R-187-17 Recommendati
Design-Build Dade Water 20% A/E; Step 2 — on Approved to
Services for Transmission 8.2% Evaluation of
Installation of a Main Construction; | Technical and Ric-Man
48-inch Improvement .25% G/S Price Construction
Diameter Water | Project Received Proposal Florida, Inc.
Main Downtown Item (lowest
Loop Closure 11/09/2015 adjusted bid
Proposing
26% A/E;
14.00%
Construction;
4.00% G/S
37 | Yes S-870 $32,276,884 10/28/2016 Invitation to 12/06/16 12/13/2016 | N/A 6/20/2017 3/16/2017
Commission Review Item Bid to the BCC Contract
District 7 Approved lowest Ratification | Award
Central District SBE/GS responsive, R-642-17 Recommendati
Wastewater 2.89% responsible on Approved to
Treatment Plant - SBE/CONS - | bidder
Industrial Injection 4.21% Poole & Kent
Well Pump Company of
Station Florida
38 | Yes 47457 $3,601,326 N/A Access of TBD TBD TBD Pending 3/01/2017
Various other BCC Contract
Commission Governmental Ratification Award
Districts Entity Recommendati
Enterprise Contract on approved to
Construction

11/21/2017
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Project E-Builder, Inc.
Management
Software (E-
Builder, Inc.) S-
910
Commission
District 7
8-Inch and 12-
Inch Gravity
Sewer
Rehabilitation
Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology
39 Yes E16-WASD-03 Three (3) 3/29/2016 Request for 5/12/2016 5/18/2016 10/19/2016 7/18/2017 3/29/2017
Various Agreements Review Item Qualifications/ BCC Contract
Commission $30,000,000 Sent Negotiations Ratification | Award
Districts 20% AJE; R-732-17 Recommendati
Design Services 1% G/S on Approved to
for Wastewater
Treatment Plant 4/12/2016 Brown and
Projects related Received Caldwell
to the Iltem Corporation
State of Florida 20% A/E;
Ocean Outfall 4% G/S 4/06/2017
Legislation Black & Veatch
Corporation
4/26/2017
CDM Smith
Inc.
11/21/2017 29
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
40 Yes S-901 $3,432,000 Received Invitation to 9/12/2016 9/21/2016 N/A Pending 11/21/2016
Commission 05/25/2016 Bid to the BCC Contract
District 6 From SBD: lowest Ratification | Award
(Consent responsive, Recommendati
Decree Project) SBE -: responsible on
4.10 (1) No measure bidder Filed with
Rehabilitation of Clerk -Award
48-Inch PCCP CWP: N/A Under Spot
Force Main from Market
NW 37th Avenue Solicitation
to NW 32nd RTQ-00298 —
Avenue along Group 2
North Right of Trenchless
Way of Biscayne
(C-Canal (Green Lanzo
Space) Trenchless
Technologies,
Inc. South
41 Yes S-903 $5,271,450 8/28/2016 Invitation to 11/18/16 11/30/16 N/A 5/12/2017 2/07/2017
Commission Review Item Bid to the BCC Contract
District 6 964440 Sewer Received lowest Ratification | Award
CD5.12 Pump Station SBE/GS - responsive, R-484-17 Recommendati
Upgrade of Systems - 1.00%; responsible on Approved to
Sewage Pump Consent Decree | SBE/CONS — | bidder
Station No. 0187 | Projects 4.30% Poole & Kent
Company of
Florida
42 Yes E15-WASD-04 Two (2) Review Item Request for 3/18/2016 3/23/2016 8/23/2016 R-483-17 2/21/2017
Various Agreements at Sent Qualifications/ BCC Contract
Commission $6,000,000 8/11/2015 Negotiations Ratification | Award
Districts Proposing Recommendati
Engineering Various Funding | 20% SBE; on Approved to
Design and Sources .05% G/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
related Services Jacobs
for the Received Engineering,
Improvement, Item Inc.
Upgrades and 8/28/2015
Expansion of 20% SBE; Parsons Water
Wastewater 4% GIS &
Regional Pump Infrastructure,
Stations Inc.

43 Yes DB14-WASD-03 | $37,206,382 Review Item Step 1 - 3/20/2015 3/27/2015 7/01/2015 R-141-17 2/07/2017
Various Sent Evaluation of BCC Contract
Commission 9653311 12/30/2014 Quialifications 11/04/2015 Approval Award
Districts Water Proposed and Reconvening Recommendati
(includes Distribution 15% A/E; Step 2 — Competitive on Approved to
Consent System .25% G/S; Evaluation of Selection Garney
Decree project) | Enhancement 7.20% Technical and Committee Companies,
Design-Build Construction Price Inc.

Criteria Package Proposal
or the Proposed Received (lowest 2/05/2016
48-inch item adjusted bid) Step 2 Oral
Diameter Water 2/06/2015 Presentation
Transmission 21% AJE; Meeting
Main for Area 0.18% GI/S;
“N” 7.20%

Construction

44 Yes DB14-WASD-06 | $18,767,355 Draft sent Step 1 - 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016
Commission 3/06/2015 Evaluation of BCC Contract
District 9 965331 Review Item Qualifications 10/14/2015 | 4/05/2016 Ratification Award
Design-Build Water Sent and Step 2 Step 2 R-576-17 Recommendati
Services for the Distribution 3/23/2015 Step 2 — Project Meeting on Approved
Replacement of | System Proposing Evaluation of Briefing with Ric-Man
Water Mains and | Extension 20% A/E; Technical and Short-listed International,
Service Enhancement Price Firms Inc.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Conversions in 16% Proposal
the South Miami Construction; | lowest
Heights Area (A) 12.4% CWP; adjusted bid)
.25% G/S
Received
item
4/03/2015
25%
A/E;11.56%
Construction;
10% CWP;
.25% GI/S
45 Yes DB14-WASD-07 | $19,117,199 Draft Sent Step 1 - 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016
Commission 3/06/2015 Evaluation of BCC Contract
District 9 965331 Review Item Qualifications 10/14/2015 | 3/09/2016 Ratification Award
Design-Build Water Sent and Step 2 Step 2 - Oral | R-576-17 Recommendati
Services for the Distribution 3/23/2015 Step 2 — Project Presentation on Approved to
Replacement of | System Proposing Evaluation of Briefing Meeting Ric-Man
Water Mains and | Extension 20% A/E; Technical and Short-listed International,
Service Enhancement 16% Price Firms Inc.
Conversions in Construction; | Proposal
the South Miami 12.4% CWP; (lowest
Heights Area .25% GI/S adjusted bid)
(Phase B)
Received
Item
4/03/2015
25% AJE;
12.01%
Construction;
12.4% CWP;
.25% GIS;
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
10.00% CWP
46 Yes E15-WASD-01 Eight (8) Review Item Request for 09/02/2015 | 12/11/2015 | 6/22/2016 2/22/2017 Contract
Various agreements in Sent Qualifications/ BCC Award
Commission total 8/03/2015 Negotiations Ratification Recommendati
Districts $5,000,000 Proposing R-176-17 on Approved to
Design of each 20% A/E the following
Upgrades for 3/07/2017 firms:
Water Various Funding | Received BCC
Transmission Sources Iltem Ratification 11/08/2016
and Sanitary 8/13/2015 R208-17 Parsons
Sewer Force 20% SBE Brinkerhoff,
Mains and A/E; 4/04/2017 Inc.
Sanitary Sewer 0% G/S BCC
Gravity Re-submitted Ratification 11/18/2016
Interceptors Review Item R-335-17 A&P
1/29/2016 Consulting
Transportation
Received Engineers
Item Corp.
2/01/2016
11/21/2016
EAC
Consulting,
Inc.
11/21/2016
Wade Tim, Inc.
11/23/2016
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Stantec
Consulting
Services Inc.
12/01/2016
Kimley-Horn
and
Associates,
Inc.
12/12/2016
Black & Veatch
Corporation
1/20/2017
Jacobs
Engineering,
Inc.
a7 Yes S-879 $2,669,865 Received Invitation to 6/16/2016 6/27/2016 N/A 2/22/2017 9/01/2016
Various 4/21/2016 Bid to the BCC Contract
Commission SBE: lowest Ratification | Award
Districts Construction responsive, R-174-17 Recommendati
(Consent 0%; responsible on Approved to
Decree Project) SBE: G/S bidder Metro Express,
Two Year 1.12%; Inc.
Countywide CWP: N/A
Contract for
Cleaning and
Televising of
Large Diameter
Sewers
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
48 Yes S-889 $30,635,227 6/16/2016 Invitation to 7/07/2016 7/19/2016 N/A 2/22/2017 10/19/2016
Commission Review Item Bid to the BCC Contract
District 7 Received lowest Ratification Award
(Consent SBE/G&S responsive, R-174-17 Recommendati
Decree Project) 1.80%; responsible on Approved to
2.15(1) CDWWTP SBE/CONS - | bidder Poole & Kent
Digesters Plant 2 10.10% Company of
Cluster 1 Florida
Upgrades
49 Yes S-900 $1,000,000 Received Invitation to 7/14/2016 7/26/2016 TBD 2/22/2017 10/19/2016
Various 6/10/2016 Bid to the BCC Contract
Commission 968150 — SBE: lowest Ratification Award
Districts Wastewater Construction responsive, R-174-17 Recommendati
(Consent Decree | Collection and 100% Set responsible on Approved to
Project) Transmission Aside bidder UIT, LLC
Two Year Lines — Consent | CWP: N/A
Countywide Decree Projects
Contract for
Rehabilitation of
Sanitary Sewers
by the Sectional
Lining Method
50 Yes E15-WASD-13 Three (3) Review Item Request for 8/14/2015 8/26/2015 5/03/2016 Pending 10/04/2016
Various Agreements Sent Qualifications/ BCC Contract
Commission $2,000,000 7/22/2015 Negotiations Ratification | Award
Districts each Proposing Recommendati
Sails, 20% A/E; on Approved to
Foundations, Various Funding | .25% G/S the following
Geotechnical, Sources firms:
Special Received
Inspections, Item
Structural 7/29/2015
11/21/2017 35




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Assessments, 20% A/E; -Professional
Materials and 0% G/S Services
Testing Services Industries, Inc.
for the
Improvement, -Terracon
Upgrades and Consultants,
Expansions of Inc.
Water and
Wastewater -AMEC Foster
Treatment Wheeler
Plants, Pump Environment &
Stations, Infrastructure,
Collection, Inc.
Distribution and
Transmission
Piping and all
Related
Facilities as
Necessary to
Ensure Quality
Control/
Assurance for
WASD’S Capital
Improvement
Projects
51 Yes S-902 $15,029,202. 5/24/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/20/2016
Commission Review Item Bid to the BCC Contract
Districts 1 Received lowest Ratification Award
(Consent Decree SBE/GS responsive, R-87-17 Recommendati
Project) 4.10 (2) 1.51% responsible on
bidder Approved
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Installation of SBE/CONS - to
Approx. 10,000 1.92% Munilla
LF of 54-inch DI Construction
Force Main Management,
along South LLC dba MCM,
Right of Way of LLC
Biscayne Canal
(C-8) from NW
57th Ave. to NW
37th Ave.
52 No S-899 $21,679,408 Received Invitation to 5/25/2016 6/03/2016 N/A Pending 8/19/2016
Commission 02/17/2016 Bid to the BCC Contract
District 6 From SBD: lowest Ratification Award
(Consent responsive, Recommendati
Decree Project) SBE/GS: responsible on
4.8 Trade Set- bidder Filed with
Rehabilitation of Aside 1- Clerk -Award
54-inch PCCP Hauling; Under Spot
Force Main from SBE/CONST: Market
N.W. 11 ST and Trade Set- Solicitation
N.W. 37 AVE to Aside 2 — RTQ-00298 —
N.W. 2 ST and Paving Group 2
N.W. 67 AVE CWP: N/A Trenchless
Ric-Man
Construction,
Florida
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
53 Yes S-898 $25,471,288 4/05/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/19/2016
Commission Review Item Bid to the BCC Contract
Districts 8 & 9 Received lowest Ratification | Award
(Consent SBE/GS responsive, R-87-17 Recommendati
Decree Project) 5.16% responsible on
4.5 (1) SBE/CONS - | bidder Approved to
Installation of 5.11% Lanzo
54-inch Force Construction
Main from S.W. Co., Florida
127 Avenue and
S.W. 280 ST to
S.W. 107
Avenue and
S.W. 248 Street
54 Yes E15-WASD-17 $15,000,000 Review Item Request for 1/25/2016 2/10/2016 5/23/2016 2/22/2017 9/28/2016
Various Sent Qualifications/ BCC Contract
Commission 9653411 11/0a2/2015 Negotiations Ratification Award
Districts 9655481 Proposing R-176-17 Recommendati
Hydrogeological 20% AJ/E; on Approved to
and Engineering .25% G/S MWH
Services for Americas, Inc.
Disposal, Water Received
Supply, Item
Monitoring Wells 11/12/2015
and Aquifer 25% SBE;
Storage and 4% G/S

Recovery Wells
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
55 Yes S-880 $20,942,774 Received Invitation to 6/02/2016 6/13/2016 N/A 2/07/2017 8/24/2016
Commission 5/02/2016 Bid to the BCC Contract
District 7 SBE: lowest Ratification Award
(Consent Construction responsive, R-87-17 Recommendati
Decree Project) 2.20%; responsible on
2.03 and 2.04 SBE: G/S bidder Approved to
Plant 1 and Plant 10.85%; Poole and
2 Headworks CWP: N/A Kent Company
Upgrades, 2.18(1) of Florida
Odor Control
Systems and
2.25(2) Ventilation
Improvements
56 Yes S-877 $12,510,000 Received Invitation to 6/03/2016 6/14/2016 N/A 2/22/2017 9/01/2016
Commission 5/04/2016 Bid to the BCC Contract
District 4 SBE: lowest Ratification Award
(Consent Construction responsive, R-175-17 Recommendati
Decree Project) 0%; responsible on
3.07 SBE: G/S bidder Approved to
North District 0%; Poole and
Wastewater CWP: N/A Kent Company
Treatment Plant of Florida
New Pumps for
Existing Deep
Injection Well
Pumping Station
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

57 Yes S-868R $7,002,082 Received Invitation to 4/08/2016 4/19/2016 N/A 2/22/2017 9/01/2016
Various 10/27/2015 Bid to the BCC Contract
Commission 968150 — SBE: lowest Ratification Award
Districts Wastewater Construction responsive, R-175-17 Recommendati
(Consent Collection and 23%j; responsible on
Decree Project) | Transmission SBE: G/S bidder Approved to
Two Year Lines - Consent | 4.00%; Metro Express
Countywide CWP: N/A
Contract for
Removal and
Replacement of
Sanitary Sewer
Gravity Mains

58 Yes DB14-WASD-05 | $21,000,000 Review Item Step1- 3/20/2015 3/26/2015 7/01/2015 12/6/2016 6/17/2016
Commission Sent Evaluation of BCC Contract
District 3 9650241 12/23/2014 Qualifications 1/06/2016 Ratification Award
Design-Build Central Miami- Proposed and Step 2 Oral R-1124-16 Recommendati
Services for Dade 17.5% AJ/E; Step 2 — Presentation on Approved to
Furnishing and Wastewater .25% G/S; Evaluation of Meeting David Mancini
Installing a 48- Transmission 11.2% Technical and & Sons, Inc.
inch Force Main | Mains and Construction Price
along North Pump Station Proposal
Miami Avenue Received (lowest
from N.W. 8 item adjusted bid)

Street along to 2/13/2015
36 Street and 22% AJE;
along N.E. 36 .25% G/S;
Street from 8.57%
North Miami Construction
Avenue to N.E. 2
Avenue
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
59 Yes E15-WASD-12 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 2/26/2016 Pending 5/06/2016
Commission 9653401 Sent Qualifications/ Second-Tier | BCC Contract
District 8 7/15/2015 Negotiations Meeting Ratification Award
Proposed Proposing E15-WASD- Recommendati
Upgrades to 35% A/E; 12 on
Miami-Dade .25% G/S Approval to
South CH2M Hill, Inc.
Wastewater Received
Treatment Plant Item
7/25/2015
.35% AJE;
0% G/S
60 No E15-WASD-14 $4,500,000 Sent Review Request for 8/25/2015 9/08/2015 1/21/2016 4/19/2016 Contract
Various 3 years with 2 Iltems Qualifications/ BCC Award
Commission one-year option | 7/21/2015 Negotiations Approval Recommendati
Districts to renew 0% SBE on Approved to
Water and Arcadis U.S.,
Sewer Rates, Operating Received Inc.
Fee Analysis Revenues Item R-329-16
and Bond 8/04/2015
Engineering 0% SBE
Services
61 Yes E15-WASD-10 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/15/2016
Commission Sent Qualifications/ BCC Contract
District 7 9653421 7/15/2015 Negotiations 2/03/2016 Ratification Award
Proposed Proposing Second-Tier Recommendati
Upgrades to 35% A/E; Meeting on
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Miami-Dade .25% GI/S E15-WASD- Approedl to
Central District 10 MWH
Wastewater Received Americas, Inc.
Treatment Plant Item
7/25/2015
.35% A/E;
0% G/S
62 Yes E15-WASD-11 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/28/2016
Commission Sent Qualifications/ BCC Contract
District 4 9653411 7/15/2015 Negotiations Ratification Award
Proposed Proposing Recommendati
Upgrades to 35% A/E; on
Miami-Dade .25% G/S Approved to
North District Brown
Wastewater Received Caldwell Inc.
Treatment Plant Iltem
7/25/2015
.35% AJE;
0% G/S
63 Yes FB-00296 $500,000 Bid Pre- 10/27/2015 | N/A N/A N/A 4/18/2016
Natural Gas Preference Qualification Contract
Consulting Propriety Pool Award
Services Revenues Recommendati

on Approved
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
toTriEnergy,
Solutions, LLC
64 No RTQ 00291 $500,000 SBE Set- Pre- 10/09/2015 | N/A N/A N/A 1/22/2016
Various Aside Quialification Solicitation has
Commission Propriety Pool been Awarded.
Districts Revenues Prequalificatio
Public Outreach n Pool started
for Capital
Improvement
Projects
65 Yes W-931 $12,300,000 Received Invitation to 7/16/2015 7/27/2015 N/A 6/21/2016 11/03/2015
Commission 5/20/2015 Bid to the BCC Contract
District 9 9653311 A/E: N/A; lowest Approved Award
Furnish & Install | Wastewater SBE: responsive, Ratification Recommendati
36-Inch Duct Treatment Construction responsible on
Iron Water Plants- Consent | 7.27%; bidder Approved to
Transmission Decree Projects | SBE: G/S Lanzo
Main along S.W. 4.00%; Construction
152 Street from CWP: 10.00% Co., Florida
S.W. 137 R-544-16
Avenue to S.W.
112 Avenue
66 Yes S-758-R $6,000,000 Received Invitation to 10/30/2015 | 11/12/2015 | N/A 6/07/2016 3/28/2016
Commission 10/09/2015 Bid to the BCC Contract
District 12 964440 SBE: lowest Approved Award
Conversion of Sewer Pump Construction responsive, Ratification Recommendati
Sewage Pumps Stations 13.25%; on
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Station 418 to Systems- SBE: G/S responsible Approved to
Booster Station Consent Decree | 4.00%; bidder Metro
Projects CWP: N/A Equipment
Service, Inc.
R-456-16
67 Yes S-890 $14,115,745 Review Item Open 12/28/2015 | 1/07/2016 N/A 6/07/2016 3/28/2016
Commission Sent Competitive — BCC Contract
District 7 964120 12/01/15 Low Bid Approved Award
Conversion of Wastewater Proposing Ratification Recommendati
Sewage Pumps | Treatment 5% on Approved to
Station 418 to Plants - Construction; Poole & Kent
Booster Station Consent Decree | 1.50% G/S Company of
Projects Florida
Received R-456-16
Item
12/11/15
Proposing
5%
Construction,
1.75% G/S
68 Yes RTQ-00298 $85,000,000 SBE to review | Pre- 9/25/2015, N/A N/A N/A 3/10/2016
Various 8 years each Quialification proposals Contract
Commission individual Pool due Award
Districts Propriety project order 10/09/2015 Recommendati
Trenchless Revenues on Approved to
Technologies the following
Pool of
contractors:
David Mancini
and Sons,
Fibrwrap
Construction
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &

Project
Description &
Commission

Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Start Date)
Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COSs)

Services, IMR
Contract Corp.
dba Jennings
Engineering
and
Construction,
Insituform
Technologies,
Killebrew,
Layne Heavy
Civil, LMK

Pipe Renewal,
Murphy
Pipeline
Contractors,
PM
Construction &
Rehab,
Portland
Utilities
Construction,
Sak
Construction,
Shenandoah
General
Construction,
Shen-Line
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
69 Yes S-871 $21,700,000 Received Invitation to 7/20/2015 7/29/2015 N/A 6/21/2016 10/22/2015
Commission 5/29/2015 Bid to the BCC Contract
District 4 964120 A/E: N/A; lowest Approved Award
North District Wastewater SBE: responsive, Ratification Recommendati
Wastewater Treatment Construction responsible on
Treatment Plant | Plants- Consent | 5.78%; bidder Approved
Pretreatment / Decree SBE: G/S to Poole &
Sludge Transfer .97% Kent Company
Rehabilitation of Florida
R-544-16
70 Yes W-930 $18,700,000 A/E: N/A; Invitation to 3/25/2015 4/02/2015 N/A 10/06/2015 | 7/08/2015
Commission Construction: | Bid to the BCC Contract
District 9 Total Contract 7.27%; lowest Approved Award
South Miami Term 616 Days | CWP: 10% responsive, Ratification Recommendati
Heights Water responsible onto
Treatment Plant | 9652821 bidder Youngquist
Deep Injection South Miami Brothers, Inc.
Well System and | Heights Water Approved
Upper Floridian Treatment Plant R-805-15
Test Production and Wellfields
Well
71 Yes E14-WASD-02 Operating Received 9/01/2015 6/24/2015
Professional Revenues item BCC Contract
Cost Estimating 11/15/2014 Ratification Award
and Scheduling 30.05% A/E; Approved Recommendati
Services .05% G/S on with Atkins

North America,
Inc. Approved
R-686-15
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
72 Yes E14-WASD-03 $11,000,000 Review Item Request for 9/29/2014 10/08/2014 | 2/09/2015 7/14/2015 6/08/2015
Various Sent Qualifications/ BCC Contract
Commission Operating 7125/2014 Negotiations 2/23/2015 Ratification Award
Districts Revenues Approval Recommendati
Professional Received on Approved
Engineering Item Hazen and
Services relating 8/14/2014 Sawyer, P.C.
to the operations 32% AJE; R-623-15
and 1% G/S
maintenance of
the Water and
Sewer
Department’s
water system
73 Yes RTQ-00103 $48,000,000 Proposing Pre- 1/13/2015 N/A N/A 4/23/2015 4/23/2015
Various SBE Trade Qualification Approval
Commission Proprietary Set-Aside for | Pool 2/02/2016 Bid Award
Districts Revenues Site BCC Recommendati
(including Preparation Ratification on
Consent Contractors; R-93-16 Construction
Decree CWP Goal Affairs, Inc.
Projects) 10%; also Pool & Kent
Protective Responsible Company of
Coating Services Wages- Florida
Heavy Southland

Construction

Painting Corp.
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
74 No S-866 $6,100,050 A/E: N/A; Invitation to 7/10/2014 7/22/2014 N/A 4/14/2015 5/05/2015
Various Construction: | Bid to the BCC Approved
Commission 968150 — No measure lowest 5/05/2015 Insituform
Districts Wastewater due to responsive, Technologies
(Consent Collection and insufficient responsible R-416-15
Decree) Transmission availability; bidder
Two Year Lines - Consent | CWP: N/A
Countywide
Contract for
Rehabilitation of
Sanitary Sewers
by the Cured-In-
Place Pipe
Lining Method
75 No W-927 $13,590,050 Construction Invitation to 12/03/2014 | 12/11/2014 | N/A 4/14/2015 5/05/2015
Commission 5.70% Bid to the BCC Approved
District 10 Water Operating lowest Lanzo
Southwest Revenues responsive 5/05/2015 Construction,
Wellfield Middle responsible Co., Florida,
Lagoon Removal bidder Inc.
of Calcium R-415-15
Carbonate
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

76 No E14-WASD-01 $7,700,000 Review Item Request for 7/30/2014 8/11/2014 11/13/2014 04/21/2015 | 3/17/2015
Various Sent Qualifications/ BCC Mayor
Commission Operating 3/25/2014 Negotiations N/A Ratification Approved
Districts Revenues Contract
Engineering and Received Award
Geological 4/16/2014 Recommendati
Services on
Water, Revised item Tetra Tech,
Wastewater and 6/04/2014 Inc.
Reclaimed
Water Received 04/21/2015
Planning 6/11/2014 BCC
Services 30% A/E Ratification

Approval
R-286-15

77 No DB14-WASD-01 | $16,746,672 Draft Review | Step1-— 5/02/2014 5/09/2014 712212014 12/16/2014 | 3/02/2015
Commission Iltem Sent Evaluation of BCC Mayor
Districts 2 968750 2/18/2014 Qualifications 9/25/2014 Approved Approved
(Consent Wastewater Final item and Emergency | Ric-Man
Decree Project) | Pipes and Sent Step 2 — ltem Construction
Design-Build Infrastructure 3/11/2014 Evaluation of R-1119-14 Florida, Inc.
Services for Projects Technical and
Replacement/ Received Price 04/21/2015
Rehabilitation of 4/03/2014 Proposal BCC
72-inch Sanitary 15.50% (lowest Ratification
Sewage Force CSBE; adjusted bid) Approval
Main along 30% SBE; R-286-15
NW/NE 159th 10% CWP
Street Between
Northwest 17th
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Avenue and N.E.
10th Avenue
for the 72-inch
Force Main
78 No DB13-WASD-03 | $11,326,347 Review Item Step1- 4/11/2014 4/17/2014 7123/2014 1/13/2015 2/18/2015
Commission Sent Evaluation of BCC Approved
District 5 9653311 11/20/2013 Qualifications 10/15/2014 2/03/2015 Ric-Man
Design-Build Water and Deferred Construction
Services for the Distribution Received Step 2 — Item Co., Florida,
Replacement of | System 1/14/2014 Evaluation of Inc.
Water Mains and | Extension & 26% A/E; Technical and 2/18/2015 R-172-15
Service Enhancement 20% Price
Conversions in Construction; | Proposal
the Shenandoah 12.40% CWP | (lowest
Area in the City adjusted bid)
of Miami Phase
A
79 No E13-WASD-10 Two (2) Review Item Request for 4/15/2014 4/22/2014 7/18/2014 1/13/2015 2/03/2015
Various agreements Sent Qualifications/ BCC Approved
Commission $5,500,000 1/27/2014 Negotiations N/A 2/03/2015 King
Districts each Engineering
Engineering Received Associates,
services for Various Funding | 2/19/2014 Inc.
Design of Sources 25% R-115-15
Upgrades for
Water 2/03/2015
Distribution & BCC Approved
Transmission A&P
and Sanitary Consulting
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Sewage Transportation
Collection & Engineers,
Trans. Systems Corp.
R-115-15
80 No DB13-WASD-04 | $9,756,000 Review Item Step1- 4/11/2014 4/17/2014 7123/2014 1/13/2015 2/03/2015
Commission Sent Evaluation of BCC
District 5 9653311 11/20/2013 Qualifications 10/21/2014 2/03/2015 Approved
Design-Build Water and Lanzo
Services for the Distribution Received Step 2 — Construction
Replacement of | System 1/14/2014 Evaluation of Co., Inc.
Water Mains and | Extension & 26% SBE; Technical and R-117-15
Service Enhancement 20% CSBE; Price
Conversions in 12.40 CWP Proposal
the Shenandoah (lowest
Area in the City adjusted bid)
of Miami Phase
B
81 No E13-WASD-04 $44,000,000 Review Item Request for 2/12/2014 6/02/2014 9/02/2014 12/15/2014 12/16/2014
Various Sent Qualifications/ BCC Approved
Commission 968150 10/01/2013 Negotiations 9/16/2014 Committee HDR
Districts Wastewater Waiver Engineering,
(Consent Collection Received Requested Inc.
Decree Project) | Transmission 10/24/2013 R-1118-14
Design Services | Lines 30% SBE 12/16/2014
for Wastewater
Collection &
Transmission
System related
to the Consent
Decree Projects
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
82 No E13-WASD-05 $66,000,000 Review Item Request for 2/12/2014 6/02/2014 7/31/2014 12/15/2014 12/16/2014
Various Sent Qualifications/ MWH
Commission 964120 11/05/2013 Negotiations 8/11/2014 Committee Americas, Inc.
Districts Wastewater Waiver R-1120-14
(Consent Treatment Received Requested
Decree Project) | Plants 11/18/2013
Design Services 30% SBE 12/16/2014
for Wastewater
Treatment Plant
related to the
Consent Decree
Projects
83 No E13-WASD-06 $16,500,000 Review Item Request for 2/12/2014 6/02/2014 7/30/2014 12/15/2014 12/16/2014
Various Sent Qualifications/ BCC Approved
Commission Operating 10/01/2013 Negotiations N/A Committee Woolpert, Inc.
Districts Revenue Waiver R-1117-14
(Consent Decree Received Requested
Project) 11/07/2013
Engineering 32% SBE 12/16/2014
Services for
Capacity,
Management,
Operations &
Maintenance
Program related tq
the Consent
Decree Projects
84 | N/A S-869 $19,887,887 SBE: N/A; Invitation to 5/08/2014 5/21/2014 N/A 8/29/2014 10/21/2014
Commission CSBE: No Bid to the BCC Approved
District 7 (Ocean | 9653421- measure due | lowest 10/21/2014 | Youngquist
Outfall Central District responsive, Brothers, Inc.
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WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Legislation Upgrades - to insufficient | responsible R-935-14
Project) Wastewater availability; bidder
Central District Treatment Plant | CWP: N/A
Wastewater
Treatment Plant -
Industrial Waste
Deep Injection
Well System
85 N/A E13-WASD-11 $139,394,748 Review item Request for 4/24/2014 6/02/2014 7/29/2014 N/A 10/21/2014
Various Sent Qualifications/ BCC Approved
Commission 962670 3/03/2014 Negotiations 8/14/2014 10/21/2014 CH2M Hill, Inc.
Districts Outfall R-936-14
Owner’s Legislation Received
Representative 3/26/2014
for Engineering 28% SBE
Services for
Ocean Outfall
Legislation
86 | N/A E13-WASD-07 $9,900,000 Review Item Request for 12/09/2013 | 12/18/2013 | 4/11/2014 7/08/2014 7/15/2014
Various Sent Qualifications/ BCC Approved
Commission Operating 10/01/2013 Negotiations 5/12/2014 7/15/2014 Woolpert, Inc.
Districts Revenues R-674-14
(Consent Received
Decree Project) 10/24/2013
Geographic 20% SBE
Information
Systems Utility
Backlog
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Water & Sewer Infrastructure Projects in Procurement: November 2017

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

87 | N/A E13-WASD-03 Five (5) Review Item Request for 1/17/2014 1/28/2014 4/21/2014 7/08/2014 7/15/2014
Various Agreements Sent Qualifications/ BCC Approved
Commission $3,300,000 8/26/2013 Negotiations N/A 7/15/2014 King
Districts each Engineering
Design Services Received Associates,
for the 9651071 9/13/2013 Inc.
Implementation Pump Station 40% SBE R-677-14
of Pump Station | Improvement each
Improvement Program Stantec
Program Consulting

Services, Inc.
R-675-14
CES
Consultants,
Inc.

R-676-14
A&P
Consulting
Transportation
Engineers, Inc.
R-673-14
Milian, Swain
& Associates,
Inc.

R-672-14

88 | N/A DB12-WASD-01 | $72,101,600 Review Item Step 1 - 2/26/2013 3/08/2013 4/17/2014 12/10/2013 12/17/2013
(Consent Sent Evaluation of BCC Approved
Decree Project) | 968150 1/17/2013 Qualifications 6/26/2013 12/17/2013 | Nicholson

and Reconvened
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Design-Build Wastewater Received Step 2 - 7/03/2013 Construction
services for the Collection and 2/01/2013 Evaluation of Company
replacement of Transmission 10.9% CSBE; | Technical and R-1060-13
the existing 54- Lines 22% SBE Price
inch sanitary Proposal
sewage force (lowest
main from the adjusted bid)
Central District
Wastewater
Treatment Plant
to Fisher Island,
under Norris Cut
Channel
89 | N/A DB13-WASD-01 | $12,107,000 Review Step 1 - 8/22/2013 8/30/2013 10/08/2013 2/11/2014 2/19/2014
Commission Iltem Sent Evaluation of BCC Approved
District 5 9653371 7/26/2013 Qualifications 12/11/2013 2/19/2014 Ric-Man
(Brickell Basin Peak Flow and Waiver Construction,
Project) Management Received Step 2 — approved Inc.
Design-Build Facilities 7/31/2013 Evaluation of R-174-14
Services for 17.5% SBE; Technical and
Gravity Sewer 11.2% CSBE | Price
Interceptors for Proposal
Pump Station (lowest
No. 3 adjusted bid)
11/21/2017 55




WASD TRANSPARENCY REPORT - EXHIBIT A
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

90 | N/A S-852 $21,976,500 2.59% Invitation to 6/27/2013 Pre-Bid N/A N/A 2/19/2014
Commission CSBE Bid to the Conference BCC Approved
District 5 9653371 lowest 7/16/2013 2/19/2014 Poole & Kent
(Brickell Basin Peak Flow responsive, Company
Construction Management responsible R-173-14
Project) Facilities bidder
Proposed
Master Pump
Station No. 3\

91 N/A Expression of N/A N/A N/A N/A N/A N/A N/A 2/14/2014
Interest (EOI) 31 Responses
Public-Private Received for
Partnership N/A EOI

92 | N/A E13-WASD-02- $17,600,000 Review Item Request for 6/06/2013 6/12/2013 10/22/2013 12/10/2013 12/17/2013
R Sent Qualifications/ BCC Approved
Various 5/20/2013 Negotiations 11/07/2013 12/17/2013 | Nova
Commission 9651071 Consulting,
Districts Pump Station Received Inc.

Program and Improvement 5/20/2013 R-1061-13
Construction Program 29% SBE
Management
Services for the
Implementation
of a Pump
Station
Improvement
Program
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

93 | N/A E12-WASD-03 $2,200,000 Review Item Request for 3/29/2013 4/04/2013 9/24/2013 4/09/2014 5/06/2014
Various Sent Qualifications/ BCC Approved
Commission 967190 9/18/2013 Negotiations 10/23/2013 5/06/2014 Lockwood
Districts Water/Pipes Committee Andrews &
Program and Received Reconvening Newnam, Inc.
Management Infrastructure 10/19/2013 12/04/2013 R-432-14
Consultant and Projects 25% SBE
related services
to establish a
Comprehensive
Infrastructure
Assessment and
Replacement
Program for
Water
Transmission
and Distribution
Mains including
Preparation of
Condition
Evaluations,

Forensic
Analysis, Risk
Assessments
and Renewal
Option Protocols
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Start Date) Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins| Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
94 | N/A E13-WASD-01- $91,000,000 Review Item Request for 6/06/2013 6/12/2013 8/14/2013 N/A 5/20/2014
R Sent Qualifications/ BCC Approved
Various Various Funding | 5/20/2013 Negotiations 8/28/2013 5/20/2014 AECOM
Commission Sources Technical
Districts Received Services, Inc.
(Consent 5/20/2013 R-469-14
Decree Project) 28% SBE
Program and
Construction
Management
Services related
to the
Wastewater
Systems Priority
Projects
The draft solicitations are posted on Internal Services Department’s webpage at http://www.miamidade.gov/procurement/solicitations.asp and
Small Business Development’s webpage at http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp
for industry review and comments prior to advertisement.
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